QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
Plant II

Construct
Construct
Construct

Construct
Garage

Construct
Construct

Construct

500 Bed Residence Hall

Athletic Academic Support Facility
Boathouse for Women’s Rowing Program

Center for Predictive Medicine

Complete Two Shelled Floors of CII

Diversity Center for Excellence

Executive MBA/Business Program

Fitness & Health Institute

Health Sciences Campus Parking Structure III

Health Sciences Campus Steam/Chilled Water

HSC Parking Structure II
HSC Research Facility V
Instructional Facility in HSC Quad

Physical Plant Space in Health Sciences Campus

Student Health Facility
Utilities, Remove Overhead Lines

Westside Dining Facility

Ernst Hall Renovation

Expand & Renovate - Founders Union Building

Expand Ambulatory Care Bldg Academic Addition

Expand and Renovate - Dental School

Expand and Renovate Oppenheimer Hall

Expand College of Business for Equine Industry

Expand Papa John's Cardinal Stadium

Expand Student Activities Center

Expand Tragar Field Hockey Stadium

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/In Warranty 100 02/01/09 03/15/09
Jefferson 2008-2010 In Construction 92 12/31/09
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 A/E Selection
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 In Construction 89 11/30/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 A/E Selection
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 15 01/05/10
Jefferson CPBOC-6/01/09 In Construction 40 11/30/09
Jefferson 2006-2008 Design/Phase C
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Bidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2008-2010 In Construction 32 09/01/10
Jefferson 2008-2010 Design/Phase A
Jefferson 2006-2008 Complete/In Warranty 100 08/15/08 09/01/08
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Cabinet/Agency/Project Title

* HSC Research Campus Facility - Phase III
Inhalation Chamber
Lease-Purchase College of Business MBA Program Building
Purchase Artificial Turf Practice Field Facility
Purchase Land Near Health Sciences Campus - Parcel I
Purchase Land Near Papa John's Stadium
Purchase Land Support Service (Northeast Quad)

Purchase Real Estate Near Health Sciences Campus -
Parcel II

Comments: Comments: Comments: A 0.74 acre portion of this parcel including a 13,650 square foot building

acquired at a
cost of

$2.5 million; remainder will be purchased when it becomes available.

Purchase Support Service Land (Northeast Quad)

Renovate and Purchase Home of the Innocents (UL Title:
Sch of Public Health & Info Sciences Renov)

The property was purchased on 6/20/2005 at a cost of $3.8 million.

Renovate Burhans Hall

Renovate Capital Renewal Pool

Renovate Chemistry Fume Hood Redesign, Phase II
Renovate College of Education Building
Renovate Ekstrom Library

Renovate Gross Anatomy Lab

Renovate J. B. Speed Building

Renovate Kersey Library

Renovate Kornhauser Library

Renovate KY Lions Eye Research Institute
Renovate Life Sciences Building

Renovate Medical Dental Res Building, Phase IV
Renovate Medical School Tower - 55A, Phase I
Renovate Miller Information Technology Center
Renovate Natural Science Building

Renovate Research Resource Center Cage Wash Area

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Complete/In Warranty 100 06/24/09 06/30/09
Jefferson 2004-2006 Complete/Closed Out 100 01/31/07 02/28/07
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Other

at 614 E. Chestnut Street has been
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/In Warranty 100 09/30/08 10/13/08
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 08/31/09 09/15/09
Jefferson 2008-2010 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 In Construction 80 12/31/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 09/30/09 09/18/09
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
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Renovate Shelby Campus Infrastructure

* Research Bldg (Belknap Campus)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2008-2010 Complete/In Warranty 100 08/14/09 08/14/09
Jefferson 2000-2002 Complete/Not Closed Out 100 02/28/06 02/28/06

LRC Staff Note - UL indicates it is receiving $332,000 back from the used GMP contingency fund on the Belknap Research Building.
will be used for equipment and other improvements to enhance the research conducted in the building.

Utility Distribution - South Belknap Campus

Jefferson 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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